Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14593-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 12/07/2015

Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 293  Days
VARIOUS LOCATIONS IN DISTRICT 5. Elapsed Calender Days: 292 Days
Percent Time: 99.66
District: 5 Area: 06
Contractor:

OZARK STRIPING COMPANY, INC. Date Let: 06/21/2013

P. O. BOX 847 Date Awarded: 06/26/2013
Date Contract Executed: 08/06/2013
Date Notice to Proceed: 08/12/2013

OZARK AL 36361-0847 Date Work Began: 01/01/2014

Phone: (334)774-2138 Date Time Stopped: 05/30/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $538,595.10 Counties:

Original Contract Amount $499,608.90 All Counties

Funds Available $12,627.72

Percent Complete 97.66%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008380 $538,595.10 $499,608.90 $12,627.72 97.66% $35,673.05

Chief Engineer

07/01/2014
to 11/30/2015



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2015

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14593-13-000-0 Estimate Number: 0006 Pay Period: 07/01/2014
to 11/30/2015

Project Number: 0008380 SR 675 - ADVANCE WARNING SIGNALS INSTALLA®

Federal State Project Number:  CSSFT-0008-00(380)

Total to Date Prev to Date This Estimate
Participating $525,967.38 $492,814.33 $33,153.05
Non-Participating $0.00 $0.00 $0.00
Total Earnings $525,967.38 $492,814.33 $33,153.05
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $525,967.38 $492,814.33 $33,153.05
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent $0.00 ($2,520.00) $2,520.00
Total: $525,967.38 $490,294.33
$35,673.05

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps
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B14593-13-000-0
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Page 3 of 3

Pay Period: 07/01/2014
to 11/30/2015

Project Number 0008380

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 636-2070 GALV STEEL POSTS, TP 7 LF 9,520.000 9,493.690
4.150 823.590
10,317.280 $3,417.90 $42,816.71
0015 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 184.000 184.000
310.000 2.000
186.000 $620.00 $57,660.00
0030 636-2080 GALV STEEL POSTS, TP 8 LF 9,210.000 8,744.400
7.900 2,456.940
11,201.340 $19,409.83 $88,490.59
0035 636-2090 GALV STEEL POSTS, TP 9 LF 4,814.000 4,780.000
6.000 926.670
5,706.670 $5,560.02 $34,240.02
0040 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 16,943.000 16,851.500
13.700 134.000
16,985.500 $1,835.80 $232,701.35
0045 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 3,812.000 3,708.000
14.900 155.000
3,863.000 $2,309.50 $57,558.70
Category Amount: $33,153.05 $513,467.37
Project Total Amount: $33,153.05 $525,967.38



